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DEPARTMENT OF PUBLIC WORKS 
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900 SOUTH FREMONT AVENUE 

ALHAMBRA, CALIFORNIA  91803-1331 
Telephone: (626) 458-5100 
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JAMES A. NOYES, Director 

ADDRESS ALL CORRESPONDENCE TO:
P.O. BOX 1460 

ALHAMBRA, CALIFORNIA 91802-1460 

IN REPLY PLEASE 

REFER TO FILE:  C-1  

June 22, 2004 
 
 
 
The Honorable Board of Supervisors  
County of Los Angeles  
383 Kenneth Hahn Hall of Administration  
500 West Temple Street  
Los Angeles, CA 90012 
 
Dear Supervisors: 
 
CHANGES IN WORK FOR PUBLIC WORKS CONTRACTS  
ALL SUPERVISORIAL DISTRICTS  
3 VOTES 
 
IT IS RECOMMENDED THAT YOUR BOARD: 
 

Find that the requested changes in work have no significant effect on the 
environment and approve the changes for the following construction contracts: 

 
Project ID No. FCC0000084 - Pacoima Dam Facilities Improvements, vicinity of 
Sylmar (5), Ladd and Associates, in amount of $73,658.87. 
 
Project ID No. FCC0000170 - Hollyhills Drain, Unit 7, Cities of Beverly Hills, 
Los Angeles, and West Hollywood (3), Mike Bubalo Construction Co., in amount 
of $40,302.41. 
 
Project ID No. FCC0000783 - Dominguez Gap Barrier Project, Phase 4A, 
Unit 7B, Part 2B, Cities of Carson, Long Beach, and Los Angeles (2 and 4), 
Mladen Buntich Construction Company, Inc., in amount of $196,700.00.  
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Project ID No. GME0000001 - Retrofit/Replacement of Underground Storage 
Tanks and Fuel Facilities, Group 1, vicinities of Malibu, Downey, Pico Rivera, 
Baldwin Park, South Gate, Los Angeles, Glendora, Sunland, and Temple City 
(1, 3, 4, and 5), Geo-Cal, Inc., in amount of $22,450.00. 
 
Project ID No. WRD0000009 - San Dimas Dam and Reservoir Debris Removal, 
vicinity of San Dimas (5), C. W. Poss, Inc., in amount of $1,600,000.00. 
  
Project ID No. WWD2900007 - Topanga-Fernwood Pipeline Replacement, vicinity 
of Fernwood (3), Vido Artukovich & Son, Inc., and Vidmar, Inc., in amount of 
$147,673.97. 
 
Project ID No. WWD2900012 - 10-Inch Bypass at Pacific Coast Highway, City of 
Malibu (3), A. A. Portanova and Sons, Inc., in amount of $31,500.00. 

 
PURPOSE/JUSTIFICATION OF RECOMMENDED ACTION
 
This action is to obtain Board approval for changes in public works contracts in support 
of the timely completion of the projects while avoiding delays and the potential for 
claims.  The descriptions of the changes, estimated costs, and necessary time 
extensions are listed in the enclosure for each contract. 
 
The Director of Public Works has been authorized by your Board to order changes in 
work up to $10,000 for construction contracts.  Enclosed for your authorization are 
changes in work in excess of my delegated limits which are required to complete Project 
ID Nos. FCC0000084, FCC0000170, FCC0000783, GME0000001, WRD0000009, 
WWD2900007, and WWD2900012. 
  
Implementation of Strategic Plan Goals 
 
Approval of these changes in work, which are necessary to satisfactorily complete the 
projects, is consistent with the County Strategic Plan Goal of Service Excellence since 
the improved infrastructure will better serve the public. 
 
FISCAL IMPACT/FINANCING
 
The estimated change order amounts for these contracts range from $22,450.00 to 
$1,600,000.00. 
 



The Honorable Board of Supervisors 
June 22, 2004 
Page 3 
 
 
 
If these changes in work are not approved, contract completion will be delayed and 
increased costs incurred. 
 
Sufficient funds are available in the Board-approved appropriations for each of the 
respective projects to cover the costs of the requested changes.  Detailed cost 
breakdowns for each of the changes, together with contract cost summaries, are 
included in the enclosures. 
 
FACTS AND PROVISIONS/LEGAL REQUIREMENTS
 
Each of the subject contracts for the construction of public works improvements was 
awarded by your Board to the lowest responsible bidder in accordance with the 
California Public Contract Code, your Board=s directives, and as recommended by the 
Director of Public Works. 
 
ENVIRONMENTAL DOCUMENTATION
 
The changes in work as described above and in the enclosures are within the limits of 
the Board-approved projects and do not change any conditions which resulted in the 
original environmental findings. 
 
CONTRACTING PROCESS
 
Each contract provides that the contractor be compensated for changes in the work as a 
result of changes to the original plans and specifications or changed conditions 
encountered during the course of construction.  The costs of each of the changes are 
based on contract unit prices, time and materials methods, or negotiated under the 
provisions of the contract specifications.  The methods for arriving at the costs of the 
changes are included in the enclosures. 
 
IMPACT ON CURRENT SERVICES (OR PROJECTS)
 
Approval of the requested changes by your Board will ensure the timely completion of 
work under each of the respective contracts and result in complete and usable facilities. 
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CONCLUSION
 
Please return one approved copy of this letter to Public Works. 
 
Respectfully submitted, 
 
 
 
JAMES A. NOYES 
Director of Public Works  
 
TS:en 
O:\Section\Administration\Board\Ciw\06-22-04LTR.doc 
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cc:  Chief Administrative Office 

County Counsel 
Office of Affirmative Action Compliance 

 
 
 
  
 
 
 
 
 



 

CHANGE IN WORK (AUTHORIZE) 
June 22, 2004 
 
 
 
PROJECT ID NO. FCC0000084, PACOIMA DAM FACILITIES IMPROVEMENTS 
(in the vicinity of Sylmar), Supervisorial District 5, Contractor:  Ladd and Associates 
 
Project Description: 
 
Facilities improvement. 
 
Changes in Work:  
 
(1) Variations in Bid Quantities $72,210.00 
(2) Replacement Gell Batteries 900.87  
(3) Track Brake Cylinder      548.00  
 
 Total $73,658.87 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities. 
 
(2) It will be necessary to replace the worn out gell batteries for the aerial tramway 
generator.  
 
(3) It will be necessary to replace a leaking track brake cylinder for the aerial tramway 
to ensure continued safe operations. 
 
The costs for Item 1 will be based on contract unit prices. The cost for Item 2 was 
negotiated as provided in Subsection 3-2 of the contract specifications.  The cost for 
Item 3 will be based on time and materials methods as provided in Subsection 3-3 of 
the contract specifications. 
 
No additional working days will be required because of these changes. 
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Revised Contract Amount: 
 

Original contract amount $10,317,015.00 
 Changes in work previously approved 1,710,027.50 
    by the Board 
 Changes in work to be authorized       73,658.87 
 

Revised contract amount $12,100,701.37 
  

SK:ss/en 
O:\Section\Administration\Board\Ciw\06-22-04LTR.doc 
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CHANGE IN WORK (AUTHORIZE) 
June 22, 2004 
 
 
 
PROJECT ID NO. FCC0000170, HOLLYHILLS DRAIN, UNIT 7 (Cities of Beverly Hills, 
Los Angeles, and West Hollywood), Supervisorial District 3,  
Contractor:  Mike Bubalo Construction Co. 
 
Project Description: 
 
Construction of a reinforced concrete pipe storm drain. 
 
Changes in Work: 
 
(1) Delay Due to Interfering Utility  $32,000.00 
(2) Remove Shoring Tie-Backs 2,000.00 
(3) Construct Retaining Walls 1,600.00 
(4) Reconnect 10" Waterline  1,300.00 
(5) Construct Modified Catch Basin 2,500.00 
(6) Remove Foundation, Wall, Tie-Backs, and Delay Due to 
 Relocation of Fire Hydrant      902.41 
  
 Total $40,302.41 
 
Description of Changes: 
 
(1) Your Board previously approved a change in work to compensate the contractor 
for costs incurred as a result of a delay to relocate an 8" waterline which interfered with 
a proposed jacking pit.  The interference was not indicated on the plans.  The cost of 
this work will exceed the original estimate by the amount shown. 
 
(2) Shoring tie-backs have been identified that will interfere with a proposed jacking 
pit on Corey Avenue near Sunset Boulevard.  The jacking pit will be used to jack a 
portion of the proposed storm drain under Sunset Boulevard.  It will be necessary to 
remove the tie-backs which are remnants from past construction of an existing building. 
 
(3) It will be necessary to construct retaining walls behind three proposed catch 
basins at the intersection of Doheny Drive and Shoreham Drive in order to support the 
soil after construction of the catch basins.  This work was not shown on the plans.       
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(4) An existing 10" waterline, which was not shown correctly on the plans, interfered 
with construction of the proposed storm drain on Doheny Road near Phyllis Avenue.  
The City of Beverly Hills cut the interfering portion of the waterline and installed a 
temporary bypass.  After construction of the storm drain, the contractor will assist the 
City in reconnecting the waterline.  The contractor must be compensated for the extra 
work. 
 
(5) In order to avoid an existing water vault not shown on the plans, several proposed 
catch basins on Loma Vista Drive will require modifications.  The cost shown is the 
additional cost to perform these modifications.  
 
(6) Your Board previously approved a change in work to remove a concrete 
foundation, wall, and shoring tie-backs that interfered with the proposed storm drain on 
Corey Avenue near Sunset Boulevard and to compensate the contractor for a delay to 
relocate a fire hydrant.  This work was not indicated on the plans.  The cost of this work 
will exceed the original estimate by the amount shown. 
 
The cost for Item 1 and a portion of the cost for Item 5 was negotiated as provided in 
Subsection 3-2 of the contract specifications.  The remainder of the cost for Item 5 will 
be based on contract unit prices.  The costs for Items 2, 3, 4, and 6 will be based on 
time and materials methods as provided in Subsection 3-3 of the contract specifications. 
 
Eighteen additional working days will be required because of these changes. 
 
Revised Contract Amount: 
 
 Original contract amount $6,998,871.00 
 Changes in work previously approved 

    by the Board 432,888.94 
 Changes in work to be authorized      40,302.41 
 
 Revised contract amount $7,472,062.35 
 
HH:rm/en 
O:\Section\Administration\Board\Ciw\06-22-04LTR.doc 
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CHANGE IN WORK (AUTHORIZE) 
June 22, 2004 
 
 
 
PROJECT ID NO. FCC0000783, DOMINGUEZ GAP BARRIER PROJECT, PHASE 4A, 
UNIT 7B, PART 2B (Cities of Carson, Long Beach, and Los Angeles), 
Supervisorial Districts 2 and 4, Contractor:  Mladen Buntich Construction Company, Inc. 
 
Project Description: 
 
Construction of a water supply system, compressed air system, microfiltration treatment 
system, and an electrical system to service 34 injection wells currently under 
construction.  The injection wells are an extension of the Dominguez Gap Barrier 
Project which prevents the infiltration of seawater into groundwater aquifers. 
 
Changes in Work: 
 
(1) Louvered Door and Containment Structure $  35,000.00 
(2) Programming Modifications 74,000.00 
(3) Provide Larger Storage Tank Transfer Pump 9,500.00 
(4) Additional Electrical Conduit 1,450.00 
(5) Install Orifice Restrictors 24,000.00 
(6) Install Mechanical Pressure Release Devices   52,750.00 
  

Total $196,700.00 
 
Description of Changes: 
 
(1) In order for the microfiltration equipment to function properly, it will be necessary to 
install louvered doors, a chemical containment structure, and an exhaust fan in the 
microfiltration building.  This work was not shown on the plans. 
 
(2) In order for the injection wells to function properly, it will be necessary to make 
programming changes in the programmable logic controllers, data concentrator panel, 
and operator panel at each of the 33 well locations.  
 
(3) The microfiltration equipment that was provided has a higher capacity than was 
originally designed.  In order for the storage tank transfer pump to provide adequate 
flows to the microfiltration equipment, it will be necessary to resize and install a new 
larger pump. 
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(4) In order to remotely control the storage tanks, it will be necessary to install 
additional electrical and telemetric conduits from the storage tanks to the microfiltration 
building. This work was not shown on the plans. 

 
(5) In order to control the amount of airflow into the wells, it will be necessary to install 
orifice restrictors in all 33 recharge wells. This work was not shown on the plans. 
 
(6) In order to protect the recharge well equipment from excessive air pressure, it will 
be necessary to install mechanical pressure release devices in all 33 recharge wells. 
This work was not shown on the plans. 
 
The costs for Items 1, 3, 4, 5, and 6 will be based on time and materials methods as 
provided in Subsection 3-3 of the contract specifications.  The cost for Item 2 was 
negotiated as provided in Subsection 3-2 of the contract specifications. 
 
Twenty additional working days will be required because of these changes. 

Revised Contract Amount: 

 Original contract amount $11,845,221.00 
 Changes in work previously approved 
    by the Board  808,872.81 

Changes in work to be authorized      196,700.00 
 

Revised contract amount $12,850,793.81 
 
ERL:tn/en 
O:\Section\Administration\Board\Ciw\06-22-04LTR.doc 
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CHANGE IN WORK (AUTHORIZE) 
June 22, 2004   
 
 
 
PROJECT ID NO. GME0000001, RETROFIT/REPLACEMENT OF UNDERGROUND 
STORAGE TANKS AND FUEL FACILITIES, GROUP 1 (in the vicinities of Malibu, 
Downey, Pico Rivera, Baldwin Park, South Gate, Los Angeles, Glendora, Sunland, and 
Temple City), Supervisorial Districts 1, 3, 4, and 5,  
Contractor: Geo-Cal, Inc. 
 
Project Description: 
 
Retrofit/replacement of underground storage tanks and fuel facilities. 
 
Changes in Work: 
 
(1) Fuel Management Systems Reinstallation $  2,450.00 
(2) Storm Damage  Repairs  20,000.00 
 
 Total  $22,450.00 
 
Description of Changes: 
 
(1) In order to reinstall the Fuel Management System at several fueling sites, 
additional equipment is necessary to accommodate the additional fueling outlets at the 
dispenser pumps being installed.  This work is not shown on the plans.   
 
(2) The tanks located at the Sewer Maintenance, South Area Yard, were damaged 
during a major storm and must be repaired.  This work was not included in the contract.  
 
The cost for Item 1 will be based on time and materials methods as provided in 
Subsection 3-3 of the contract specifications.  The cost for Item 2 was negotiated as 
provided in Subsection 3-2 of the contract specifications.   
 
Twenty-three additional working days will be required because of these changes.   
 
Revised Contract Amount: 
 
 Original contract amount $1,578,011.84 
 Changes in work previously approved 
     by the Board 48,645.00 
 Changes in work to be authorized      22,450.00 
 
 Revised contract amount $1,649,106.84 
 
HC:rm/en 
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CHANGE IN WORK (AUTHORIZE)    
June 22, 2004 
 
 
 
PROJECT ID NO. WRD0000009, SAN DIMAS DAM AND RESERVOIR DEBRIS 
REMOVAL (in the vicinity of San Dimas), Supervisorial District 5, 
Contractor:  C. W. Poss, Inc. 
 
Project Description: 
 
Removal of sediment within the reservoir. 
 
Change in Work: 
 
Excavate and Dispose of Sediment   $1,600,000.00 
 
Description of Change: 
 
The contract to remove debris from San Dimas Reservoir was based on the estimated 
amount of debris contained in the reservoir following the 2002-03 storm season.  
Because of the large amount of sediment in the reservoir, it was necessary to schedule 
the contract work over two years.  During the past winter, additional sediment was 
deposited into the reservoir and must be removed in order to avoid reducing the level of 
flood protection provided to the downstream community.  Adding this work to the 
existing contract will be more economical than awarding a new contract since significant 
mobilization costs will be avoided. 
 
The cost shown above is an estimate based on the amount of material to be removed.  
Prior to beginning work, a cost based on tonnage removed will be negotiated with the 
contractor as provided in Subsection 3-2 of the contract specifications.   
 
Sixty additional working days will be required because of this change. 
 
Revised Contract Amount: 
 

Original contract amount $2,797,200.00 
Change in work previously approved 

by the Board   69,757.87 
Changes in work to be authorized    1,600,000.00 
 
Revised contract amount $4,466,957.87 

 
JE:rm/en 
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CHANGE IN WORK (AUTHORIZE) 
June 22, 2004 
 
 
 
PROJECT ID NO. WWD2900007, TOPANGA-FERNWOOD PIPELINE REPLACEMENT 
(in the vicinity of Fernwood), Supervisorial District 3,  
Contractor:  Vido Artukovich & Son, Inc., and Vidmar, Inc.  
 
Project Description: 
 
Replacement of an existing watermain with a 16" steel watermain. 
 
Changes in Work: 
 
(1) Variations in Bid Quantities   $    6,600.00 
(2) Provide Three Changeable Message Signs    16,284.00 
(3) Remove Pipe Joints and Flush Watermain   40,000.00 
(4) Realign Watermain  68,364.97 
(5) Caltrans Inspection Fees  8,000.00 
(6) Identify and Remove Unmarked Pipe   4,125.00 
(7) Install Additional Spool and Valve       4,300.00 
 

Total $147,673.97 
 
Description of Changes: 
 
(1) The original contract amount is based upon estimated quantities of the various bid 
items.  The contractor is paid based upon actual quantities used.  The increase in 
contract price reflects the net adjustment due to variations between estimated bid 
quantities and actual quantities.   
 
(2) Your Board previously approved a change in work to provide three changeable 
message signs to provide notice of construction activities and to encourage motorists to 
use alternate routes.  The cost for this work will exceed the original estimate by the 
amount shown. 
 
(3) While excavating, the contractor inadvertently broke an unmarked water service.  
The water filled a portion of the newly installed watermain with mud and debris.  It will 
be necessary to remove and clean several sections of the new watermain.  Also, the 
existing water service line will be repaired.        
 
(4) It will be necessary to realign several sections of the watermain to avoid existing 
utilities which are not shown on the plans.  
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(5) It will be necessary to reimburse the contractor for Caltrans inspection fees as 
stipulated in the contract specifications.   
 
(6) It will be necessary to reimburse the contractor to identify and remove an  
unmarked pipe encountered while excavating for the watermain.    
 
(7) It will be necessary to install an additional spool and a 6" valve to avoid an existing 
fiber optic conduit.  This work is not shown on the plans.  
 
The cost for Item 1 will be based on contract unit prices.  The costs for Items 2 through 
7 will be based on time and materials methods as provided in Subsection 3-3 of the 
contract specifications.     
 
Sixteen additional working days will be required because of these changes. 
 
Revised Contract Amount: 

 
 Original contract amount $1,426,899.00 
 Changes in work previously approved  

   by the Board     128,806.86 
 Change in work to be authorized     147,673.97 
 
 Revised contract amount $1,703,379.83 
 
SMA:rm/en 
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CHANGE IN WORK (AUTHORIZE) 
June 22, 2004 
 
 
 
PROJECT ID NO. WWD2900012, 10-INCH BYPASS AT PACIFIC COAST 
HIGHWAY (City of Malibu), Supervisorial District 3,  
Contractor:  A. A. Portanova and Sons, Inc. 
 
Project Description: 
 
Construction of three 10" bypass lines to temporarily bypass an existing 30" water main. 
 
Changes in Work: 
 
(1) Trench Obstructions $30,000.00 
(2) Modify Connection Detail     1,500.00 
 
 Total $31,500.00 
 
Description of Changes: 
 
(1) The contractor encountered several buried objects not shown on the plans that 
interfere with construction of the proposed bypass lines.  It will be necessary to 
compensate the contractor for the additional work associated with locating and avoiding 
these objects.  Also, the contractor will be compensated for delays associated with this 
unexpected work. 

 
(2) An existing reinforced concrete vault, which is not shown on the plans, conflicts 
with the connection of the proposed bypass lines to the existing watermain at the east 
end of the project.  It will be necessary to modify the connection and compensate the 
contractor for the additional costs of material and labor. 
 
The cost for Item 1 will be based on time and materials methods as provided in 
Subsection 3-3 of the contract specifications.  The cost for Item 2 was negotiated as 
provided in Subsection 3-2 of the contract specifications.  
 
No additional working days will be required because of these changes. 
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Revised Contract Amount: 
 

 Original contract amount $   940,146.00 
 Changes in work previously authorized 

   by the Board 55,500.00 
 Changes in work to be authorized             31,500.00 
 

Revised contract amount $1,027,146.00 
 
MN:rm/en 
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